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NPIC/IPD-280/6

2%/ 2 October 1967

MEMORANDUM FOR: Assistant for Technical Development, NPIC

SUBJECT: Task Order No. 17/ | 25X1A

REFERENCE ¢ a. [ |Letter 678621.2 dated 22 September 1967
b. NPIC/IPD-217/67 dated 28 July 1967

1. The purpose of this memorandum is to provide you with
information necessary to consider:l request contained in
Reference a. (Attachment 1).

2. Although the undersigned is well aware of the provisions

of the work statement contained in the subject contract, wherein

was to obtain the Center's position on some fifteen sub-tasks
purporting to encompass the major elements of the proposed system
design and subsequently to provide us with a contract end-product
in the form of a system design, it became apparent in July of this
year that an immediate change in contract scope was indicated.
Contacts with[__Jrepresentatives indicated that although it was
initially envisioned that the aforementioned sub-tasks would
constitute the major part of the system design, there would actually
be from 30 to 4O per cent new material presented in the system
design report--new material such as computer programming languages,
computer hardware environment, results of statistical studies made
for the purpose of systems design, and cost evaluation studies.
Because of this, we could conceivably have been placed in a position
of receiving a system design at the end of the contract that would
have been unsatisfactory and that would have required major rewrite
before it was acceptable for implementation.

3. For these reasons the undersigned made a decision to
provide for a Center review of a draft of the system design prior
to its being presented to us in final form. Reference b., Attach-
ment 2, provided information to the Center concerning the review

plan.

T The results of the review were guite enlightening and
supported our decision in that several areas of major concern were
highlighted and comments thereon provided to I:lin conference. In

DECLASS REVIEW by NIMA/DOD

i wma.nmﬁ

i ‘ 3
. .1 utomatio
touneraning and a

saliin Apbroved For Release 2002/09/04 : CIA-RDP78B04747A001900030022-5

\y
u::)?( % miaﬁwmd

25X1A



25X1A

25X1A

~
25X1A

€T
S i

Approved For Reléasses 2602/09/04 : CIA-RDP78B04747A001900030022-5

SUBJECT: Task Order No. 17/|

addition, some seven pages of technical and editorial comments were
provided [ ] for incorporation in the final rewrite.

5. We feel that as a result of this review effort, we willl be
getting a contract end-product that we can live with and that will
save us considerable time and effort when we get involved in the
implementation of the system in the near future. We consider for
the reasons set forth that the time extension requested and the
level of man-effort presented by [_] is realistic and that the
contract change.of scope requested should be approved.

6. With reference to that portion of Reference a. relating
to the development of software macro-level flow diagrams (with which
we concur) two (2) considerations entered into the undersigned's
decision to request these specifications in greater detall than that
envisioned by [::]in the Statement of Work: =

a. TIn the process of designing the IIS, the [] designers
logically involved themselves in extensive thought processes
relating to the software environment. In the subsequent prepa-
rabion of general performance software specifications, much of
the problem-solution accomplished during this thought process
is lost and subsequent program design effort is required %o
reach the same level of environment efficiency. By requesting
macro-level flow charts on each of the programs, we hope to
benefit from the abovementioned effort.

b. With the existent possibllity that we may contract
a portion of the IIS programming effort, it was considered
desirsble to be able to provide fairly detailed software
specifications in the RFP in order to minimize program prepa-
ration and interface problems.

Chief, Information Processing Division,
NPIC

Attachments: a/s

Distribution:
Orig & 1 - Asst for TID
2 - IPD
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